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MANAGEMENT AND REHABILITATION  
OF THE SILVERMINES AREA 

PHASE IV REPORT: CONCEPTUAL DESIGN 
 

1 INTRODUCTION 
 

1.1 General 
 
The Silvermines area has been mined for more than one thousand years, and mining 
finally ceased in September 1992.  The Department of Communications, Marine and 
Natural Resources (DCMNR) intended to provide costed management and 
implementation plans for closure and rehabilitation measures over the area of 
approximately 2,300ha, and appointed SRK Consulting to prepare a conceptual 
design for this purpose.  The work includes heritage, ecology and environmental 
health considerations, and has been carried out in three phases.  The Phase I study – 
Review of Available Information, (SRK report U1606/1, dated May 2001), the Phase 
II study – Management Options (SRK report U1606/2, dated March 2002) and the 
Phase III study (SRK report U1606/3– Conceptual Design comprises the conceptual 
design of the preferred remedial options), was based on the results of the Phase I and 
Phase II studies and completed in March 2002. 
 
Since 2002 there have been many discussions and reviews of the options for each of 
the remediation works, with the various stakeholders.  The key stakeholders are: 

 
• The DCMNR; 
• The Environmental Protection Agency (EPA); 
• North Tipperary County Council (NTCC); 
• The Silvermines Action Committee; 
• The Gortmore Action Committee 
 

SRK Consulting 
Windsor Court 
1-3 Windsor Place 
Cardiff 
United Kingdom 
CF10 3BX 

e-mail: cardiff@srk.co.uk 
URL:    www.srk.co.uk 

Tel:  + 44 (0)29 20 34 81 50 
Fax: + 44 (0)29 20 34 81 99 
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The Government has agreed that the State will assume responsibility for the 
rehabilitation at Silvermines at a cost of €10.6M over a four year period.  The actual 
on site work will be carried out and administered by NTCC.  The objective of this 
report is to consolidate all of the conceptual design information, to enable final 
designs to be prepared. 
 
The costs in this report, totalling €10.6 million have been updated from the Phase III 
report, to take account of the changes to the works, updated information as well as 
inflation. 
 
This present report follows the format of the Phase III report but incorporates the 
conceptual design of the preferred remedial options, based on the results of the 
discussions and updated designs and cost estimates. There have been some changes 
to some of the sites due to activities of various owners. These changes were assessed 
by SRK during a site visit on 12 September 2005 and have been incorporated into 
this report. 
 
For completeness, the introductory sections of this Phase IV report contain 
information also presented in the earlier reports.   
 
Sections 5 to 10 are concerned with the remedial works required at each site and 
follow the column headings of the Risk/Remediation tables of the Phase II report 
1606/2.  Copies of these tables are presented in Appendix A of this Phase IV report 
for reference. 
 

1.2 Terms of Reference and Objectives 
 
The original terms of reference in a DCMNR letter of September 1st, 2000, outlined 
the following objectives for the work: 
 
1. Preparation of management plans and/or rehabilitation plans for: 
 
• Tailings Management Facility (TMF) at Gortmore ; 
• Tailings at Shallee; 
• Lagoon and Settlement pond at Garryard; 
• Ballygown area and ground to the south of Silvermines village; and 
• Any other areas within the study area which may be identified during the 

consultancy as requiring the same. 
 
2. Provision of costs and time-scale for implementing these plans. 
 
3. Consultation with the public and agencies as part of the study and preparation of 

plans. 
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4. Assistance and advice to the Department in presenting such plans to the agencies 
and owners responsible for carrying out and supervising the plans and to the 
local population.  

 
The consultants are required to identify and cost the necessary works to rehabilitate 
and/or manage the local environment in relation to mining-related features: 
 
• Openings, vent raises, shafts and declines; 
• Mine buildings; 
• Tailings; 
• Stream sediments enriched in heavy metals; 
• Waste rock and other mining residues; 
• Scrapped equipment, metals, containers or chemicals used in former mining 

operations; 
• Subsidence, whether mining or natural; and 
• Hydrogeological impacts. 
 

1.3 Key changes to the remedial works 
 

The following summarises the key issues of concern to the stakeholders, which 
resulted in changes to the conceptual designs and costs presented in the Phase III 
report. 

 
1.3.1 Garryard  
 

The problem wastes include material from:  
 
• The process wastes at Ballygown on the Silvermines Stream bank; 
• Small quantities of sulphide waste at Magcobar 
• The Old Stockpile at Garryard; 
• The Tailings Lagoon at Garryard;  
• The Drum Dump at Shallee; 
• Dredgings from streams and drains. 
 
In the Phase II report the proposed option was to remove process and ore waste from 
Garryard Old Stockpile, Garryard Tailings Lagoon and Shallee Drum Dump and to 
place on the Gortmore TMF in an engineered facility. Following extensive discussion 
between the various stakeholders including Mogul and the community the preferred 
option is to develop a contained facility at Garryard, therefore all wastes previously 
designated for Gortmore TMF will now be taken to the Garryard site. 
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It was originally planned to develop a wetland on the site of the Garryard tailings to 
be able to receive runoff from the surrounding site and further the improvement of 
the subsoil conditions below the present tailings lagoon after removal of the tailings.  
A wetland will still be required but the location will be changed to downstream of the 
site in an adjacent field.  Permitting and permissions will be required. Figures 7.1 and 
7.2 have been modified to reflect the changes.  The wetland can be simplified to a 
two stage system.  The conceptual design for the disposal system is included. 
 
The change has arisen largely due to concerns expressed by the local community that 
an additional source of potential contamination would be developed at Gortmore as 
well as a concern that the site could be used for ongoing waste disposal.  The 
Garryard site will be developed as a contained site for the designated wastes after 
which it will be closed and rehabilitated.   
 
A detailed licensing application will be necessary and an Environmental Impact 
Statement (EIS) will be required.  This is a time-consuming process and therefore 
must be implemented as soon as possible, and in conjunction with detailed designs. 
 
Detailed site investigations are also required before a design can be prepared.  This 
will involve drilling to assess the geotechnical conditions and geochemical testing of 
the subsoil, surface water and groundwater. 
 

1.3.2 Gortmore TMF 
 
Rehabilitation of the TMF has been the subject of concern for various stakeholders.  
The key objective is to ensure stability of a self sustaining vegetation cover to 
prevent dust blowing from the top surface or the edges of the TMF.  Some areas have 
a good cover of vegetation which appears to be self sustaining.  Large areas of the 
surface have poor or no vegetation.  
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2 RESULTS OF THE PHASE II REVIEW OF OPTIONS 
 
The Phase II study resulted in the identification of various options for the different 
mine sites in the study area.  Following discussion with DCMNR and all the 
stakeholders, the preferred options for remedial work were selected for conceptual 
design and costing.  Full details are in the Phase II report, and Table 2.1 summarises 
the remedial works including the more recent changes.  The various mining features 
and key elements of remedial work are shown on Figure 2.1.  
 
The word topsoil has been used as part of remediation on various sites.  This refers to 
a suitable soil forming material with organic additives and not to a true topsoil. 
 
Table 2.1: Main Elements of the Preferred Remedial Options 
SITE ITEM REMEDIAL WORKS 

BALLYGOWN General Minor earthworks, re-vegetation, significant 
demolition, heritage conservation 

 Village Field Capping and re-vegetation 
 Opencast area Partial backfill and re-vegetation 
 Shafts, adits and wells Backfill or fence, pressure relief holes  
 Mine water discharges Clearing of adit and installation of sediment trap 
 Waste materials  Install stream bank protection, remove small quantities 

to Garryard disposal site if necessary, re-vegetate 
 Old Engine House Conservation measures 
 Old Furnace Building Conservation measures 
 Waeltz Plant Buildings Partial demolition, conservation to window or footprint 

level.  Removal of roof covering to Garryard 
 Old tailings to north of  

Silvermines Village 
Install fence 

MAGCOBAR General Minor earthworks, re-vegetation, demolition 
 Mine pit Maintain fencing and investigate pit water 

geochemistry 
 Sediment Lagoons Fence and maintain 
 Archaeological sites Install protective fences 
 Rock dumps Minor re-shaping, topsoil and re-vegetation 
 Surface drainage channels Repair and maintain 
 Small deposits of sulphide waste Remove to Garryard 
 Maintenance workshop Possible alternative use 
 Other buildings and crusher Remove buildings and backfill lagoon on top of Dump 

E 
 Small sinkhole near entrance Backfill 

GARRYARD General Develop waste disposal facility for designated 
wastes. 

 Tailings Lagoon Develop permanent containment for the existing 
tailings at Garryard and other designated mine wastes. 

 Wetland Construct wetland downstream of site to polish any 
runoff from the site. 

 Settlement ponds Maintain as retention pond 
 Knight Shaft No change, but maintain discharge system 
 Mogul shafts and vent raises in 

other areas 
Protection as appropriate 

 Sulphide and oxidation products  - 
underground mine water 

Discharged to existing settlement ponds or new 
Tailings Lagoon wetland 

 Old Stockpile Removal of mine waste, rehabilitation to pasture 
 Existing drainage channels Repairs and improvements and remove sediment 
 Subsidence area Repair and maintain fences, install diversion drains 

GORTEENADIHA General Minor drainage works & gabion retention dam,  
 Mining heritage Protected by fence pending archaeological study 
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SITE ITEM REMEDIAL WORKS 
 Shafts, underground workings, adits 

and open pits 
Identification, backfilling and fencing as appropriate 

 Waste dumps Install trench drains 
 Surface run-off Small gabion retention dam for sediment control 
   

SHALLEE SOUTH/EAST General Conservation of buildings and mine as heritage site, 
disposal of process waste and wetland development 

 Mining heritage Preparation of conservation schedule and execution of 
conservation measures. 

 Open pits and Underground 
workings 

Make safe by fencing 

 Shafts and adits Improvement of grill on Whim Shaft and fencing of 
Field Shaft.  All other adits and shafts to be treated as 
appropriate for mining heritage conservation. 

 Scrap and waste, Drum Dump and 
other smaller deposits in-pit and 
elsewhere 

Remove to designated off-site licensed dump. (waste 
acceptable for the Garryard facility can be taken there) 

 Water discharges Improvement of surface drainage system and 
establishment of downstream wetland 

 Tailings dam run-off To same wetland 
 Tailings dam vegetation Maintain 
 Old Engine House Conservation 
 King’s House Conservation 
 Plant foundations and other 

buildings 
Conservation 

SHALLEE WEST General Minor backfilling 
 Trenches and mine waste Backfilling of trenches with mine waste and fencing of 

trenches where appropriate. 
GORTMORE General Selective topsoiling and re-vegetation, establishment 

of vegetation screen, minor remedial earthworks 
 Top surface Monitor existing vegetation and develop maintenance 

programme 
 Top surface Placing of limestone gravel and topsoil on 

approximately 25% of top surface, re-vegetation 
 Pool on top surface New decant and pipeline 
 Un-vegetated outer slopes Selective topsoiling and re-vegetation at crest, planting 

of tree screen at toe. 
 Retention ponds Determination of water balance, detailed survey and 

minor works to improve retention time. 



N

SRK Consulting
        Engineers and Scientists
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3 BASIS OF THE CONCEPTUAL DESIGN 
 
The remedial options selected at the end of the Phase II study define the nature of the 
remedial works.  The design is at a conceptual level only.  The available existing 
plans have contours at 10 metre intervals, and this limits the accuracy of the 
conceptual designs and the estimates of quantities.  It is recommended that all mine 
sites are accurately surveyed to produce 1m contours and to specifically locate key 
features related to the mining and proposed remedial works. 
 

3.1 Acceptance criteria 
 
The acceptance criteria governing the choice of remedial options have been defined 
in the Phase II report.  The BATNEEC (Best Available Technology Not Entailing 
Excessive Cost) principle has been applied.  Acceptability to the local community 
and the other involved parties has been an important consideration.  
 

3.2 Access 
 
The ownership of the old mining properties of the Silvermines area is not clear in 
every case, particularly for the very old mines.  For the purpose of the conceptual 
design, SRK has reviewed the present usage and, where a change of usage has been 
considered advisable, this has been recommended.  Others are investigating the legal 
ownership of the land required for the works.  
 

3.3 Sources of materials 
 
The construction materials include limestone, low-permeability clay and a “growth 
medium”.  It has been assumed that the limestone will be selected and crushed from 
the Magcobar dumps, and that the clay and growth medium will come from sites at a 
nominal 10 to 12km distance. 
 
The local residents have also identified sources of materials in the locality, including 
material excavated for routine drain clearance, which can be used, subject to 
planning permission and the geochemical nature of the materials. 
 

3.4 Waste Disposal 
 
The problem wastes include material from:  
 
• The process wastes at Ballygown on the Silvermines Stream bank; 
• Small quantities of sulphide waste at Magcobar 
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• The Old Stockpile at Garryard and drainage channel; 
• The Tailings Lagoon at Garryard;  
• The Drum Dump at Shallee; 
• Dredgings from some streams and drains local to the hazard sources. 

 
These deposits are a hazard and a source of stream contamination, requiring 
remediation.  The preferred option is to remove process and ore waste from Garryard 
Old Stockpile and Shallee Drum Dump and to take it to Garryard where the existing 
tailings lagoon will be engineered into a waste containment facility on site.   
Contaminated stream dredgings and small quantities of ore from other of the old 
Silvermines mining sites may also be placed on this facility. It is anticipated that 
stream dredgings after that will be suitable for leaving in the fields as in the past.  
Any dredgings not meeting requirements in terms of geochemistry after the closure 
of the Garryard facility will have to be disposed of in a licensed site.  It is intended 
that scrap waste such as steel drums, mainly from Shallee South/East, will be 
disposed of through a designated scrap metal company.  Process waste on the 
Silvermines Stream bank at Ballygown will be stabilised and protected with gabions, 
but small quantities may be removed and placed in the Garryard Disposal Facility.  
Small quantities of acid-generating sulphide mine waste at Magcobar will be taken to 
Garryard.   Asbestos from the roof of the Waeltz Plant at Ballygown will be disposed 
of at Garryard. Building rubble from the demolition of the Waeltz Plant Buildings 
will be placed in the Ballygown Opencast for restoration of the site and to make safe.  
Any remaining building rubble will be placed at Magcobar and covered during the 
dump reshaping.  

 
3.5 River water quality 

 
The river water qualities in the Silvermines River, the Yellow River and the 
Kilmastulla River have been affected by run-off from the mining areas, and mainly 
by sediments eroded from waste dumps or tailings deposits and from metals in 
solution.  The remedial measures presented in the following sections include 
measures to stop this erosion at source, either by removing the waste or by stabilising 
it.  These measures will be supplemented by various silt retention structures and 
wetlands for water treatment at Garryard and Shallee South/East.  Where dissolved 
species are a key contaminant, the source materials will be removed where possible, 
or wetlands will be provided to enhance precipitation of metals. 
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3.6 Groundwater Quality 
 
Preliminary work has been carried out to characterise groundwater quality.  Mining 
has had an impact on the groundwater chemistry but in general, groundwater quality 
only shows slightly elevated metal levels and generally close to the key sources of 
contaminants.  There are no groundwater abstractions close to the mining areas.  The 
Shallee Group Scheme borehole is the closest abstraction and there are no signs of 
contamination.  
 
During the investigation, there was a concern that elevated levels of mercury were 
identified in the groundwater adjacent to and immediately down hydraulic gradient of 
the Gortmore TMF.  The levels were very low and subsequent check sampling did 
not reveal mercury.  It was concluded that levels of all metals were low and there was 
no requirement for specific remedial measures.  
 
No particular remedial measures are necessary for the groundwater in the 
investigation area apart from management of abstraction in areas close to mining 
features. 
 

3.7 Mining Heritage 
 
The proposed conservation of the mining heritage of the Silvermines area has 
involved the identification of structures and features to be preserved.  The various 
mining developments to be seen in the Silvermines area provide an excellent view of 
open pit and underground mining through various ages.  The geology, mining, mine 
development and environmental impacts provide an opportunity for teaching students 
of geology, mining and environment as well as the general public.  An opportunity 
exists to develop an educational centre and trail from Silvermines to Shallee.  This is 
not considered further in this report, but the recommended remedial works will 
enable such a trail and education centre to be developed in the future if required. 
 

3.8 Ecology and sustainability 
 
There are no designated areas or habitats for plants, animals or birds that have been 
identified in the area.  Many sites have developed vegetation naturally.  Remediation 
will ensure that the existing ecology, including the mine site ecology, is maintained 
or enhanced where necessary.  This particularly applies to the tailings deposits to 
ensure sustainability in the long term. 
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4 REQUIREMENTS FOR IMPLEMENTATION OF THE PROPOSED 

REMEDIAL WORKS 
 

4.1 Introduction 
 
It is anticipated that the remedial works will be carried out over four years, though 
long-term monitoring and maintenance will continue after the remedial works are 
complete.  Apart from spreading costs, the four year period will also give the 
advantage that the cumulative influence of the completed works can be judged, and 
the required future works adjusted in accordance with these effects. 
 
As the works will be carried out at different times, it is anticipated the tasks will be 
let to qualified contractors as separate contracts.  There are a number of specialist 
tasks required, particularly the site investigation at Garryard, archaeological studies 
at Ballygown, Magcobar and Gorteenadiha and topographic survey of all sites, before 
certain engineering works are designed or carried out.  Permits will be required for 
activities such as the movement and disposal of contaminated waste. 
 

4.2 Silvermines Project Management 
 
The works will require consultation, coordination and planning over an extended 
period of four years or more.  Funding has been approved from the Government and 
it is understood that the NTCC will undertake the proposed remediation project.   
However the overall funding and accountability will remain the responsibility of the 
Minister for Communications, Marine and Natural Resources.  
 
Project Management will be required and that role will include:   

 
• Supervision of the Contractors; 
• Overall Environmental Management, with development and enforcement of the 

environmental protocols; 
• Management and coordination of the input by technical specialist consultants; 
• Community liaison; 
 
The activities on site will involve various levels of expertise, and it is anticipated that 
the project management will require coordination of the involvement of specialists 
involved in the works.  These specialists will include mining engineers, 
hydrogeologists, geotechnical and civil engineers and scientists.  
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4.3 Additional investigations 

 
The present study has been a conceptual design, and the subsequent detailed design 
will include certain additional investigations. 
 
The components of the design investigations will vary from area to area, and will 
depend on the nature of the proposed remedial works.  They will include, for 
example, the determination of actual volumes of waste materials to be disposed of, 
the testing of potential capping materials, and detailed audits of existing stormwater 
channels. 
 
Preliminary test work has been carried out to characterise the chemistry of different 
materials.  In terms of surface water hydrology, there are no flow records on the site 
and flows have been estimated for the Phase II report.  A flow monitoring 
programme should be implemented on key streams, to enable some calibration to be 
done for detailed design purposes.  This is particularly important for design of 
wetlands and engineering structures. 
 
Drilling has been carried out to characterise the groundwater.  This work should be 
complemented with information from some additional boreholes and ongoing 
monitoring.  This will provide additional information for groundwater management 
and will not impact on the design of remedial works. 
 
Specific site investigations (SI) including drilling will be required at Garryard to 
confirm founding and groundwater conditions for the design of the disposal facility 
and at Shallee to assess the nature of the materials and volumes in the drum dump. 
These investigations should be carried out as soon as possible as they will impact on 
the design and therefore the permitting applications. Following the SI at Garryard, a 
detailed quantitative risk assessment will be required, on the conceptual design for 
the waste facility to confirm the sustainability of the design.  This will be a 
requirement of the licence application and the conceptual design may require change 
based on the risk assessment and the permitting requirements. 
 
Allowances have been made for heritage conservation works, including fencing, on 
the sites, and remains at Gorteenadiha and Magcobar have been identified as 
requiring industrial archaeological investigation. Sums have been allocated for the 
archaeological investigations at Ballygown, Magcobar, Gorteenadiha and Shallee.  
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4.4 Detailed design 
 
The detailed design will comprise: 
 
1 Detailed topographic survey to provide contours at one metre vertical intervals. 
2 Appropriate additional investigations (e.g., further site inspections/mapping, 

archaeological studies, geochemistry of Magcobar pit, identification of sources 
of suitable fill, drilling at Garryard etc). 

3 Initiation of a monitoring programme for surface and groundwater. 
4 Preparation of Environmental Impact Statements. 
5 Detailed design analyses. 
6 Preparation of A0 construction drawings and specifications. 
7 Revised estimate of costs to 25% accuracy. 
8 Preparation of tender documentation including specifications, bills of quantities 

and contract environmental management procedures. 
 
The detailed topographic survey is essential for the detailed design.  Without a 
reliable contour plan, including the surface structures, it is not possible to carry out 
the detailed design or to cost it. 
 

4.5 Permitting 
 
Permits or licenses, as may be appropriate for certain of the rehabilitation activities, 
will be obtained from the EPA or NTCC before the development commences.  
Environmental Impact Statements will be required for certain of the activities 
proposed under the remediation programme.  It is anticipated that the 
licensing/permitting requirements for the remedial work will be critical in terms of 
the timing of the programme.  NTCC, in consultation with the EPA, will at an early 
stage commence any licensing/permitting process necessary for the undertaking of 
the remedial works on the individual sites. 
 
Many of the proposed remedial activities discussed in section five could fall under 
the requirements of the Waste Directive and the Landfill Directive.  The materials 
will need to be classified in terms of the EPA Hazardous Waste Classification 
System. These Directives could result in significant constraints to the remediation 
works and it will be important to ensure that permit applications should focus on the 
land recovery aspect of the works, particularly where materials are being moved from 
one place to another. 
 



 MANAGEMENT AND REHABILITATION OF THE SILVERMINES AREA 
PHASE IV REPORT: CONCEPTUAL DESIGN  

 

P:\U2465 Silvermines Gortmore rehabilitation\Reports\phase 1VrepV7.doc November 2005 
 Page 14 

It is understood that it would be possible to permit the Silvermines project area under 
one permit for the various works except where hazardous wastes are concerned.  The 
latter will require a separate permit. 
 
Activities such as the backfilling of the Ballygown pit with concrete rubble from the 
Waeltz plant can be permitted.  The overburden material around the pit will contain 
sulphides and is likely to be classified as toxic waste and will require disposal at a 
Garryard if it is moved, unless it can be demonstrated that it is performing land 
recovery and that the material is no different from that already in the pit. 
 
It is anticipated that the permitting activities could be critical in terms of the timing 
of the programme. 
 

4.6 Engineering construction work 
 
The construction activities will comprise: 
 
1 Tender letting and tender adjudication. 
2 Appointment of the Contractors.  
3 Construction and supervision of the works. 
4 Acceptance and handover of the works. 

 
4.7 Environmental management and health and safety during remedial works 

 
The period of implementation of the remedial works will require good environmental 
management procedures to be in place, because the works themselves will have high 
potential impacts.  During the earthworks and prior to successful re-vegetation, for 
example, there will be an increased potential for the erosion of soil and ecological 
damage, and it will be necessary to construct temporary silt traps, or to construct 
intended permanent retention structures at the beginning of the works.  Vehicles 
transporting waste materials will require cleaning prior to moving onto public roads, 
to prevent contaminated soil from being spread.  The special measures and protocols 
required to ensure good environmental practices during implementation will form 
part of the Contract Specification for the Contractor, and particular requirements will 
apply to each site. 
 
It is proposed that the environmental protocols for the sites will be applied by the 
contractors and enforced by the Project Manager.  
 
Health and Safety will be a key issue firstly for the movement of the various 
materials and secondly operating in areas of potential danger due to open shafts and 
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bodies of water.  A detailed health and safety protocol should be prepared by NTCC 
for use by all personnel.  
 
SRK draws attention to the Whim shaft at Shallee which is a vertical shaft protected 
by an open iron grid but with a large grid size. This is a specific danger to any person 
or animal on the site and requires immediate attention. 

 
4.7 Monitoring during the remedial works 

 
During the four year remediation period and the Contractor’s maintenance period (6 
months), the monitoring programme initiated as part of the detailed design (Section 
4.4) will be carried out, including surface water, groundwater, air quality, erosion and 
vegetation monitoring.  This data will provide a record of the changes resulting from 
the remedial works. 

 
4.8 Long-term monitoring and maintenance 

 
After the completion of the Contractor’s maintenance period and acceptance of the 
works, it will be necessary to continue the programme of monitoring and 
maintenance for a period until sustainability can be demonstrated.  This should 
include: 
 
1 Water and atmospheric monitoring. 
2 Monitoring of erosion and silt transportation. 
3 Monitoring of vegetation. 
4 Inspections of structures and fences and minor maintenance and repair. 
5 Periodic clearing of silt traps and wetlands. 
 
It is assumed that clearing of field drains will be resumed by the land owners once 
any dredging as part of the remediation works has been completed and accepted. 
 
It is probable that, with time, the extent of monitoring activities will reduce, and that 
the need to dredge the streams will be reduced or removed by the effectiveness of the 
remediation measures.  
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5 REMEDIAL & MANAGEMENT WORKS FOR BALLYGOWN  

 
Figure 5.1 gives a plan of the Ballygown area with the proposed remedial works 
indicated.   
 

5.1 Access 
 
There is doubt about the ownership of the Ballygown area, but the area to the east of 
the road, between the road and the Silvermines River has open access, and has been 
used by the local people for walking.  A Village Trail has been established at the 
north end.  The area of the Waeltz Plant Buildings and the Sulphur Mine was used by 
a farmer, but it appeared from the recent inspection that the use was limited or had 
been stopped.  The Village Field, immediately to the south of the School, has not 
been touched since the initial investigation and the grass is fairly thick with some 
gorse growing on the field. 
 
It is proposed that access to the Village Field, the ownership of which is yet to be 
determined, and the area to the East of the road is provided for use by local people 
and others, and that controlled public access be provided at Sulphur Mine and the 
Old Waeltz Plant Buildings.  These conditions of access apply to the sites after the 
completion of remedial works.  
 

5.2 School Playing Field 
 
Remedial works were completed in 2001 and the area is now utilised for school 
sports. 
 

5.3 Village Field 
 
The Village Field has been levelled and provided with perimeter drains, for use as a 
sports field.  The surface comprises waste rock gravels and the presence of lead and 
other metals in the surface soil render it unsuitable as a playing field.  It is proposed 
that a limestone cover and a layer of soil be placed over the field, and planted with 
grass seed.  The field will then be suitable for sports use, provided the surface is 
maintained. 
 
Recent inspection showed that the grass cover is fairly thick and some gorse has 
developed. 
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5.4 Mine and process areas 
 
The Ballygown area is of archaeological and heritage value.  For that reason, only 
limited disturbance of the mine areas and the process spoil is envisaged.  The re-
shaping will be limited to measures designed to reduce the discharge of sediments to 
the Silvermines River, and to remove the danger posed by the pool in the Old 
Opencast. 
 

5.5 Opencast area 
 
The Old Opencast includes a small oval shaped excavation with a pool of water in its 
base and another shallower arc shaped excavation with some marshy areas at the 
base.  It is intended that the oval excavation will be backfilled to a level sufficient to 
stop the ponding of water, and that there will be minor re-shaping of the area and re-
vegetation.  The backfill for the Old Opencast will be provided by the re-shaping 
earthworks and partial demolition of the Waeltz plant. All the above is subject to 
permitting. 
 
No remedial works are required for the arc-shaped pit. 
 

5.6 Sulphur Mine Pit 
 
The Sulphur Mine pit is on the Silvermines Fault, and the footwall on the south 
boundary of the pit exposes the face of the fault.  The pit is grassed and, apart from 
the footwall, has gentle slopes.  There are four shafts and two adits that will require 
various forms of attention.  There are also indications of subsidence on the floor of 
the pit in the vicinity of Shaft A. 
 
It is the intention to:  
 
• Place a grill over the east adit entrance; 
• Place a fence around the west adit; 
• Backfill and re-vegetate the open shafts and fence them off; 
• Fence the area of the pit floor at Shaft A where subsidence is apparent; 
• Maintain the existing fence along the upslope crest of the pit. 
 

5.7 Ballygown shafts 
 
Many of the shafts outside the Sulphur Mine area are already backfilled.  It is 
intended that those not yet backfilled will either be backfilled or, if they serve a 
drainage function as on the drainage adit through Silvermines Village, they will be 
fenced.  Where necessary, pressure relief boreholes will be drilled.
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5.8 Underground mine 
 
There are various development tunnels at Ballygown, including a drainage adit.  
More extensive underground workings were mined under the Sulphur Mine.  None of 
these are considered a subsidence safety hazard, and no remedial works are proposed. 
 

5.9 Mine water discharges 
 
The water from the adit at Ballygown and the water in the Silvermines River contain 
elevated metals in sediments.  It is intended that the adit entrance will be cleared of 
sediment and a sediment trap installed.  Sediment will also be removed from the river 
system as part of the regional plan.  
 
The sediment trap at the entrance to the adit has been costed as a simple gabion 
structure. The existing sediment will go to the proposed facility at Garryard.   
Following closure of Garryard, any dredgings will be disposed of according to 
geochemistry and subsequent permitting. 
 

5.10 Waste materials 
 
Most of the Ballygown area is covered by thin deposits of mine and process wastes.  
In general, these are vegetated and stable but at the west bank of the Silvermines 
River are bare areas of old process waste, which erodes into the river after rain. 
 
It has been noted that disturbance of the waste is undesirable from an archaeological 
viewpoint.  The stream bank will be stabilised with gabions, and a small amount of 
waste may be removed to the Garryard disposal facility. 
 
Run-off during rainfall results in silt containing elevated metals washing towards the 
Silvermines Cottage before discharging into the river.  A collection trench and 
gabion silt trap will be installed to contain this material.  This will require routine 
clearing and removal of sediment to the Garryard disposal faculty for a limited period 
or to Gortmore TMF as a soil forming material if suitable. 
 
To the north of Silvermines Village, to the east of the Silvermines River, are low 
deposits of tailings which are well-grassed and stable.  Cattle deaths have been 
reported in the vicinity of these deposits.   It is proposed that the tailings are fenced 
to restrict access. 
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5.11 Mine buildings 
 
The Old Furnace Building and the Old Engine House are stone structures to be 
conserved.  The Waeltz Plant Buildings are recent concrete and block structures, but 
they do have heritage value.  They will be demolished to leave walls below window 
level of one metre in height and the floor areas, for future heritage interest.  It will be 
necessary to remove and dispose of the asbestos roofs in the Garryard facility.  The 
preferred option is to leave walls of one metre height. 
 
It is intended that concrete waste will be placed in the Old Opencast for land 
recovery, and it is anticipated that there will be some additional residue for disposal 
at Magcobar and covered during the reshaping of Dump A. 



 MANAGEMENT AND REHABILITATION OF THE SILVERMINES AREA 
PHASE IV REPORT: CONCEPTUAL DESIGN  

 

P:\U2465 Silvermines Gortmore rehabilitation\Reports\phase 1VrepV7.doc November 2005 
 Page 21 

 
6 REMEDIAL & MANAGEMENT WORKS FOR MAGCOBAR 

 
Figure 6.1 gives a plan of the Magcobar area with the proposed remedial works 
indicated.   
 

6.1 Access 
 
At present there is no public access to the mine area.  Future controlled public access 
to certain parts of the Magcobar area is proposed as part of the development of a 
mining heritage trail. 
 

6.2 Slope stability 
 
There have been minor slips of the southern slopes of the Magcobar pit in the past, 
but future risks are not considered significant.  It is proposed that the fences should 
be maintained and improved, and that public access to the pit itself should be 
prohibited. 
 

6.3 Subsidence of underground workings 
 
There is a small area of underground workings to the west of the pit.  There is a low 
risk of subsidence occurring and no special measures are proposed. 
 
There is an existing small sinkhole near the entrance to the Magcobar site which 
requires backfilling with inert material. 
 

6.4 Deep water in pit 
 
Maintenance of the fencing is proposed. 
 

6.5 Contaminated pit water 
 
The seepage of contaminated pit water is not assessed as a significant risk, but a 
further evaluation of pit chemistry is proposed.  For the purpose of the costing of 
Table 6.1, three visits during the four year remediation period have been assumed, 
for depth sampling of water from a boat and laboratory testing. 
 

6.6 Archaeological sites 
 
The Magcobar pit and dumps have partly destroyed or covered old surface 
manifestations of previous lead and copper mines.  Nevertheless, there remain certain 
workings, ponds and building foundations.  It is intended that these will be protected 
by fences and signs, and investigated by mining archaeologists.  
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6.7 Visual impact of waste dumps 
 
The Magcobar waste dumps are visible for a considerable distance, though their 
appearance has been softened by the vegetation, which has become naturally 
established. From 2003 to 2005 the vegetation cover has improved considerably.  It is 
proposed that limestone from Magcobar Dump A be crushed and used for various 
remedial works.  This will be done using a mobile crushing plant and the source of 
material will be integrated with improvement works to the dumps. Any remaining 
material on Dump A will be contoured and vegetated as necessary. 
 

6.8 Waste dump stability 
 
The dumps are granular and free-draining.  Stability can be ensured by maintenance 
of the stormwater diversion channels and the streams.  The indiscriminate excavation 
of material at the toe of Dump A must cease, and minor remedial earthworks be 
carried out. 
 

6.9 Excavation of lime from waste dumps for use in remedial works 
 
It is intended that limestone from Dump A will be used in remedial works at various 
locations.  This will involve excavation from the dump, crushing and transportation 
to the site where the limestone is to be placed.  The management and scheduling of 
this work and the final rehabilitation of Dump A will form part of the design for 
Magcobar.  The utilisation of limestone will be in years two and three, and the final 
rehabilitation of Dump A will take place in year four. 
 

6.10 Sulphides and oxidation products from waste dumps 
 
There are small quantities of sulphide waste on the tops of the waste dumps which 
result in ochre staining and small flows of acidic water (Dumps C and A).  There are 
probably other deposits within the dumps, but these are partly protected by their 
encapsulation and are not considered to be a similar problem. 
 
The exposed deposits of sulphide waste will be collected and taken to Garryard.   
 

6.11 Mine buildings and other surface structures 
 
The existing mine buildings consist of a dilapidated prefabricated office building, a 
gate-house a steel frame, steel clad workshop and core shed buildings in good 
condition.  There is also a crusher and loading bins and a diesel storage tank. 
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It is proposed that the gate-house, the crusher and bins and the diesel tank will be 
demolished and removed to an off-site disposal facility, with parts sold as scrap 
where feasible. The office building has been destroyed by fire and must be 
demolished and removed. The workshop buildings can be re-used for agricultural or 
other purposes but, if no such future use can be found, they will be demolished.  The 
lagoon on top of Dump E will be backfilled and re-vegetated. 
 

6.12 Settlement lagoons north of open pit 
 
The settlement lagoons to the north of the open-pit, which discharge into the stream, 
will be fenced and maintained.   
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7 REMEDIAL & MANAGEMENT WORKS FOR GARRYARD 
 
Figure 7.1 is a plan of the Garryard area showing the proposed remedial works.   
 

7.1 Access 
 
The Garryard Plant area is being used by a local contractor, as a transport depot.  The 
hard-standing to the West of the plant area has been extended by the deposition of 
waste and scrap materials, and various changes are being made by demolition of 
some of the old plant buildings. 
 
The old hostel building is on land owned by a farmer, and is now his property.  The 
building is derelict and without a roof. 
 
The Old Stockpile area is now owned by a farmer.  
 

7.2 Settlement pond 
 
The settlement ponds receive run-off from the Garryard Plant area.  They consist of 
one large pond spilling into a second pond, which discharges to a stream over a weir.  
It is intended that the ponds will continue to function as holding ponds for plant area 
run-off, and that minor works will be carried out to tidy the first pond and encourage 
the development of a wetland.  This will not be a designed wetland, and no works 
will be carried out on the second pond. 
 
The existing fence will be repaired and maintained. 
 

7.3 Tailings Lagoon 
 
The Tailings Lagoon contains deposits of process waste, and the water quality in this 
lagoon is poor.  The sediment contains very high levels of metals.  It receives water 
from the plant area and water from the underground workings issuing from the 
Knight Shaft.  It is intended to construct an engineered facility at the tailings pond to 
contain the tailings and wastes from other areas as defined in this report.  A designed 
wetland will then be constructed downstream of the facility in the adjacent field, to 
receive any runoff from the facility with all clean surface run-off diverted around the 
facility.  The size and nature of the wetland will depend on the volume and quality of 
the water discharged to it, which will be determined as part of the final design of the 
disposal facility.   
 
For the purpose of the present conceptual design of the disposal facility, assumptions 
have been made about the requirements for underlining and cover materials.  .  
Figure 7.2 shows a conceptual design. 
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7.4 Main Garryard Shaft, the Knight Shaft 
 
The Knight Shaft, beside the old Hoist Building, has a concrete capping and a 
discharge pipe.  Water flows from this pipe after rain but, for much of the year, no 
water issues from the shaft.  The water is led to the Tailings Lagoon. 
 
No change is to be made to the present arrangements, but an explanatory sign will be 
erected to ensure that the shaft and its discharge system is protected. 
 

7.5 Other Mogul shafts 
 
The following additional Mogul shafts have been identified: 
• Vent shaft above the Waeltz Plant, Ballygown (capped); 
• Two vent shafts to the east of the Magcobar pit (to be located during the 

topographical survey); 
• Two vent shafts to east of subsidence zone, Gorteenadiha (to be located during 

the topographical survey); 
• Vent shaft to west of subsidence zone, Gorteenadiha (capped). 

 
It is understood from Mogul that all the Mogul shafts were capped.  It is intended that 
all shafts will be located and the condition of the tops of these shafts will be 
ascertained and remedial measures undertaken as necessary. 
 

7.6 Subsidence of Mogul underground mine 
 
The large sinkholes over the stopes beside the Silvermines Fault have been fenced.  
There will be no significant development of the subsidence zone to the south, at the 
fault, because the workings do not extend beyond the fault.  Similarly, the existing 
subsidence covers the full east-west extent of the workings next to the fault, and will 
not progress further.  To the north, there may in the future be some further 
subsidence (Fig.9.2, Phase II report).  However, as the land is used only for grazing, 
no special precautionary measures are proposed, other than routine inspections.  It is 
not anticipated that sudden sinkhole formation will occur, because of the depth of the 
workings and the amount of underground backfill, but that visible surface settlement 
will give prior indication of future subsidence. 
 
The adequacy of the existing fencing will be assessed.  Repairs and extensions to the 
fencing will be carried out as required.  For the purpose of the conceptual design a 
nominal allowance has been made for extensions and repairs. 
 
A topographical survey will be carried out, and surface drains will be installed to 
divert run-off around the subsidence zone.  This measure is required because the 
uncontrolled ingress of water facilitates the development of subsidence. 
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7.7 Production of sulphides and oxidation products in the water from the Mogul 
underground mine 
 
There is periodic discharge from the underground workings from the Knight Shaft.  
As explained in Section 7.4 above, this water will be discharged to a wetland to be 
constructed downstream of the Garryard disposal facility. 
 

7.8 Garryard Old Stockpile 
 
The Old Stockpile contains deposits of process residues, ore and scrap.  This material 
will be excavated.  The contaminated soil and rock waste will be placed in the 
Garryard facility, and the scrap will be taken off-site for disposal on a designated 
waste disposal site.  A layer of imported soil will then be placed on the Old Stockpile 
area and grassed, to restore the area to pasture.  Minor works will be carried out to 
ensure the integrity of the surface drainage system, which includes a channel along 
the road and a small natural water course. 
 

7.9 Garryard Mine buildings at the plant site 
 
The remaining plant buildings include steel-frame steel-clad Concentrator, Office 
and Hoist Buildings, two old farm cottages pre-dating the mine and several other 
small mine buildings. Some of the buildings have been demolished by the present 
occupier and the material used to extend the parking area for trucks and goods 
laydown. 
 
There has been a change of usage, with the site now used as a transport depot.  The 
following process is proposed: 
 
(a) Preparation of schedule of remedial works; 
(b) Preparation of specification for allowable usage; 
(c) Removal of derelict Hostel building; 
(d) Preservation of old farm cottages; 
(e) Re-profiling and covering of unsurfaced areas; 
(f) Landscaping works; 
(g) Control and management of drainage. 
 
It appears that trucks are washed on site and this could result in oils, grease and 
chemicals draining offsite.  The present drainage is to the tailings pond but the site 
drainage must be properly designed by the present owner and agreement reached for 
treatment. 
 
The railway sidings belong to CIE and have not been included in the remedial 
programme.  Much of the rolling stock previously in the siding has been removed but 
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there is some remaining. Discussions should be held with the CIE to determine their 
plans for the future and to ensure compatibility with the proposed remedial works. 
 

7.10 Mogul Shafts 
 
Ventilation shafts associated with the Mogul workings appear to have been capped 
with a concrete cover.  The details of capping are not known, but an allowance must 
be made for locating all shafts and capping or fencing where necessary. 
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8 REMEDIAL & MANAGEMENT WORKS FOR GORTEENADIHA 
 

Figure 7.1 gives a plan of the Garryard area with the proposed remedial works for 
Gorteenadiha indicated.   
 

8.1 Access 
 
The Gorteenadiha workings are on a farm property, and there is no public right of 
access.  Unauthorised access on foot is very easy, however, as there is an open track 
from the main Silvermines road.  It is proposed that this access be closed with a 
fence, and that future access be restricted. 
 

8.2 Drainage system along road 
 
The drain along the south side of the main road extends from the Garryard Old 
Stockpile to the culvert taking the Gorteenadiha stream under the road to the Yellow 
River.  The purpose of this drain has been to lead run-off past the Garryard Plant site. 
 
A sum has been allowed for the repair and maintenance of this system, and an 
additional contingency sum has been allowed for the possible future diversion of 
water to the Settlement Pond, involving a new culvert.  The purpose of this possible 
diversion would be to detain water from Gorteenadiha which may be contaminated, 
and the need for such measures will only be known after monitoring of the system.   

 
8.3 Gorteenadiha Mining Heritage 

 
The archaeological inspection revealed mining remains, particularly in the hand-
dressing area, which are valuable and which have not been investigated or 
catalogued.  It is necessary to protect these remains for archaeological study, and it is 
intended that the areas will be fenced with 3-strand barbed wire and that information 
signs will be erected.  The danger is not of vandalism but of disturbance occurring 
through ignorance. 
 
The existing building structures, which are an intact magazine and the floor and 
columns of an accommodation for soldiers guarding the explosives, will be 
conserved.  No remedial works are required. The recent site inspection showed that 
the landowner has incorporated the buildings into a storage shed.  This was not 
inspected in detail and the condition of the original structures needs to be determined. 
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The owner also improved the access road to the magazine, along the route of the 
Cromwell road. 

 
8.4 Gorteenadiha waste dumps 

 
The waste dumps are small and scattered, but only partly vegetated and often 
waterlogged.  They discharge sediment-laden water to the streams.  A system of 
surface drainage control will be designed and a small gabion retention structure will 
be constructed to retain silt.  This structure will be important during the execution of 
the remedial works, and subsequently, while vegetation is being established.  The 
proposed works will be submitted to a mining archaeologist for approval, to ensure 
that there is no disturbance of valuable heritage areas.  Fencing and information signs 
will be erected to prevent public access to sensitive areas. 
 

8.5 Gorteenadiha underground and surface workings 
 
The Gorteenadiha underground and surface workings, including shafts, adits and pits, 
represent a danger to humans and livestock.  There are no available plans of the 
underground workings, though their approximate positions can be gauged from the 
known positions of shafts (See Fig.7.1).  There is also known to be an old adit, 
presumably for drainage, running south-north but the entrance was not visible during 
the field inspection. 
 
Most of the shafts appear to be backfilled although some are open.  These need to be 
accurately located during the topographical survey, backfilled and fenced where 
necessary. 
 
Fencing and information signs will be erected.  The system of surface drainage 
control will include the area of the workings. 
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9 REMEDIAL & MANAGEMENT WORKS FOR SHALLEE SOUTH/EAST 
AND SHALLEE WEST 
 
Figure 9.1 gives a plan of the Shallee South/East area with the proposed remedial 
works indicated.  Shallee South/East consists of surface workings, underground 
workings, various historic mine buildings, plant structure bases, a reservoir, waste 
dumps and tailings impoundments. 
 
During the present assessment of the mining archaeology and the tourist potential, it 
was concluded that, although the mining heritage of Shallee South/East, and indeed 
of the entire Silvermines area, is of great value to Ireland and the local community, 
the potential for a large-scale tourist development is limited, because the site is not 
directly on a major tourist route.  It is proposed, therefore, that the Shallee South/East 
site should be conserved and made accessible to the public within certain limits of 
expenditure, but that no extensive tourist facilities should be constructed.  This action 
would allow a review of the situation in the future, should the tourist potential alter.  
 

9.1 Feasibility Study for Mining Heritage Centre 
 
This site has been proposed by Shannon Development as a Mining Heritage Site, and 
work has been carried out by others on the nature of this development, including 
layouts of tourist facilities and approximate costings.  Although this option has not 
been adopted as the preferred option, the estimated costs are of interest for 
comparison to those of the preferred option. 
 
The feasibility study of September 1994 by Brady Shipman Martin Architects, 
Mayday Marketing Ltd., Tourism and Leisure Consultants and Michael Punch and 
Partners, Consulting Engineers, proposed an underground tour, a substantial visitor 
centre, interpretative exhibits, and the conservation and repair of the various 
buildings and other structures.  The projected lower scale of costs, increased by 20% 
for inflation since 1994, was estimated as follows: 
 
Visitor Centre Building      €1,550,000 
Site works and services (underground and surface)   €   550,000 
Interpretation (mine, site, centre)     €   620,000 
      TOTAL  €2,720,000 
 
Additional options could increase the cost by €480,000. 
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9.2 Access 
 
Access to Shallee South/East and Shallee West by livestock and public is not 
controlled, but will be controlled as part of the heritage development. 
 

9.3 Toxicity of ponded water in opencast areas 
 
There is ponded water in parts of the opencast areas.  No direct action is proposed to 
deal with the possible toxicity of this water, but all water leaving the site is to be 
treated in a wetland (dealt with in a later sub-section). 
 

9.4 Scrap and waste in opencast 
 
45 gallon drums, steel cable and other miscellaneous scrap has been deposited in the 
opencast pits.  This will be removed to a designated scrap metal site. 
 

9.5 Safety of ponds and rock faces, opencast pits and trenches 
 
Fencing and signs will be erected. 
 

9.6 Shafts 
 
The Whim vent shaft is a vertical shaft covered by an open grill with large grill 
openings.   This is deemed to be unsafe and requires urgent attention to make safe for 
humans and animals, who have easy access to the site. The Field Shaft is a conduit 
for mine water, and is effectively a spring.  This shaft will be fenced.  Other shafts 
and adit entrances will be treated as appropriate to the proposed conservation of the 
area. 
 

9.7 Underground mine subsidence, collapse and rock falls 
 
It is anticipated that part of the underground workings will be made accessible to the 
public.  A geotechnical assessment of the safety of these areas has previously been 
made.  The surface above the workings will be fenced as necessary, and access will 
be controlled in accordance with the proposed development as a heritage site. 
 

9.8 Sulphide and oxidation products from the underground workings 
 
Surface water will be diverted around the mine area.  Water issuing from the mine 
out of the Field Shaft will be discharged to a proposed wetland for retention and 
treatment before entering the Yellow River.  This wetland will be to the north-west of 
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the northern tailings impoundment, and the water from Shallee South/East will enter 
this wetland via a culvert under the tar road.  
 
An alternative site for a wetland is at the northern end of the northern tailings facility 
but the elevation and size needs survey before it can be considered.  This site would 
remove the need to construct a culvert under the road. 
 

9.9 Tailings dust 
 
The tailings impoundments to the south and north of the road are well-vegetated, and 
the generation of significant quantities of dust is not anticipated.  Some areas require 
attention to vegetation.  Livestock access will be prevented, public access will be 
controlled and the establishment and maintenance of vegetation will be encouraged. 
 

9.10 Tailings stability 
 
The risk of instability is low, and no action is required. 
 

9.11 Tailings leachate and tailings erosion 
 
The production of contaminated leachates and the discharge of sediment to the 
natural stream will be managed by livestock and public access controls, by surface 
drainage controls and by establishment of vegetation.  The run-off from the tailings 
impoundments will be discharged to a wetland (9.9 above) for treatment before 
release to the Yellow River. 
 

9.12 Waste dumps –mine waste 
 
No action is required to stabilise or remove the small volumes of mine waste 
generated from the Shallee Mine which are spread over the site.  They are stable and 
covered in natural vegetation. 
 

9.13 Waste dumps – scrap and process wastes (Drum Dump etc.) 
 
The scrap comprises drums, steel cable and general scrap, mixed with ore process 
waste and waste ore.  The ore process waste and waste ore will be segregated from 
the scrap and taken to Garryard. 
 
The scrap will be removed to an off-site designated disposal area. 
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9.14 Mine buildings and Plant Site 

 
All the mine buildings and surface structures are to be conserved.  In the case of 
structures such as the concrete plant bases, no action is required apart from trimming 
of reinforcing steel and protruding bolts to make safe.  The old engine house requires 
minor works such as repointing to prevent further deterioration, but it is not proposed 
that it will be completely restored.  Other buildings require works to prevent further 
deterioration and, where a specific use is proposed, to carry out restoration.  The 
following procedure is proposed: 
 
(a) Preparation of schedule of conservation for all surface structures and their 

restoration needs; 
(b) Execution of conservation measures and landscaping. 
 
For the purpose of costing the conceptual design, a nominal sum has been allowed 
for the full restoration of King’s House, and for works to prevent further 
deterioration of other structures. The recent inspection showed that the house has 
been extensively vandalised inside although the exterior structure is intact. 
 

9.15 Water reservoir 
 
It is intended that the existing water reservoir will be maintained and fenced. 
 

9.16 Shallee West 
 
The remaining surface manifestations of mining at Shallee West are surface trenches 
and small deposits of the excavated waste.   
 
There is some ponded water in the trenches.  Remediation will comprise the fencing 
of the deeper trench areas for safety and limited backfilling of the waste piles into the 
open pits as considered necessary. 
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10 REMEDIAL & MANAGEMENT WORKS FOR GORTMORE TMF 

 
Figure 10.1 gives a plan of the Gortmore TMF area with the proposed remedial 
works indicated.  There were large dust blows from the TMF in the 1980s.  However, 
since that time, the surface of the impoundment has been vegetated, and there have 
been no recurrences of these major dust blows.  However, dust from Gortmore TMF 
is considered by the local community to remain a major problem. 
 
The potential contamination of the groundwater by seepage from the TMF was 
investigated and reported in Phase II. 
 
Although there is some evidence of contamination, levels of metals are not a cause 
for concern.  Future evaluation of groundwater quality may require restrictions on 
use of groundwater for certain purposes immediately downstream of the TMF. 
 

10.1 Access 
 
The Gortmore TMF has been sold by Mogul to a farmer, who commenced to graze 
sheep on the surface, and to construct a ramp at the northern corner.  NTCC issued an 
instruction to remove the ramp and restore the tailings impoundment to its previous 
state at that point.  This has been done.  The Council also ordered the farmer to 
remove livestock from the impoundment, and he has complied. 
 
There is no public access to the Gortmore TMF. 
 

10.2 Tailings dust 
 
Although there is a low risk of a significant dust blow at present, there is a potential 
high risk for the future if vegetation is not maintained. 
 
Poorly-vegetated areas have been identified.  Additional growth medium will be 
applied to these areas, and re-vegetated.  The successful vegetation windbreaks at the 
crest of the slopes will be extended, and a tree screen will be planted at the bottom of 
the outer slopes. 
 
The crests of tailings dam slopes are a major source of dust when the dams are not 
vegetated.  The establishment of crest vegetation has proved to be very effective in 
reducing dust, even in situations where the surface of the dam is not well-vegetated.  
This is because the crest vegetation traps dust emanating from the upper surface of 
the impoundment and breaks up the air currents which lift additional dust from the 
crest area and slope. 





 MANAGEMENT AND REHABILITATION OF THE SILVERMINES AREA 
PHASE IV REPORT: CONCEPTUAL DESIGN  

 

P:\U2465 Silvermines Gortmore rehabilitation\Reports\phase 1VrepV7.doc November 2005 
 Page 40 

 
10.3 Visual 

 
Although the outer slopes are of rockfill, and not a main source of dust, they are un-
vegetated and unsightly.  As they are too steep to vegetate successfully, and as a 
pushdown would be problematic and very costly, it is proposed as described in 10.2 
that additional growth medium will be placed and vegetated on the bare strip around 
the crest, and that trees will be planted at the toe, to provide an eventual effective 
visual screen.  
 

10.4 Leaching of metals 
 
The leaching of metals to surface water is controlled by the existing system of 
retention ponds and controlled discharges, and the control will be enhanced by the 
prevention of grazing, the improvement of surface drainage and upgrading of the 
existing retention ponds, which serve as wetland water treatment systems.  There is 
very little impact of the TMF on the quality of the Kilmastulla River. 
 
Leaching of metals to groundwater is occurring but it appears to be at a low rate.  
There is some local contamination of groundwater but attenuation and dilution 
appears to provide natural remediation.  Improving drainage and vegetation on the 
TMF surface will reduce leaching. The existing groundwater monitoring holes should 
be maintained and monitored during the project and periodically in the future. 
 

10.5 Erosion 
 
Tailings erosion will be controlled by the re-vegetation programme, by the proposed 
restricted access and prevention of grazing, by the repair of existing erosion gulleys, 
and by the improvement of the existing sediment traps around the toe. 
 

10.6 Instability 
 
The risk of failure of the slopes of the TMF is low.  Maintenance and repair of 
existing surface drainage systems will be carried out. 
 

10.7 Tailings pool 
 
The pool on the upper surface of the TMF is formed by rainwater in a depression on 
the south-west side.  It is intended to maintain this pool at a constant maximum size 
by upgrading the decant overflow system.  At present, the water flowing from the 
pool passes along an open trench to the retention ponds, and the water quality 
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becomes poor.  This channel will be upgraded by lining and erosion protection with 
limestone gravel from Magcobar. The chemistry of the pool must be evaluated in 
more detail and if found to be poor, consideration should be given to draining the 
pool and to design the long term drainage to prevent development of a pool. 
Although the pool has developed as a small haven for birdlife, it could be causing 
harm.  
 

10.8 Retention ponds 
 
During the operation of the mine, these ponds collected decant water for return to the 
plant.  Now they receive stormwater run-off from the tailings pool, and discharge it 
through a drain along the south-east side of the TMF to the Kilmastulla River. 
 
A detailed study will be carried out to review the water balance and assess the 
performance of the wetlands to remove metals.  Minor works will be carried out to 
repair the ponds, to lengthen the water retention time and thus enhance the quality of 
the discharge water.  
 

10.9 Delivery pipeline 
 
The slurry pipeline delivered tailings from the plant to the TMF.  It is common for 
pipe breaks to occur during operation and for discharges of tailings to occur.  If these 
discharges are not cleared, they may contaminate farmland. 
 
It is known that there was at least one pipe break and tailings discharge during the 
operation of the plant but this occurred adjacent to the TMF.  Some tailings entered 
the Kilmastulla River.  An inspection of the pipe route revealed no tailings deposits 
and the pipeline has been removed.  It is concluded that what discharges occurred 
were minor or were cleared up by Mogul.  No action is proposed. 
 

10.10 Vegetation 
 
A large part of the Gortmore TMF is vegetated (Figure 10.1), but in certain areas the 
vegetation has died.  The procedure for revegetation and for maintenance will be as 
follows: 
 
• Placement of a limestone gravel layer as required; 
• Placement of soil or soil-forming material as growing medium and reseeding of 

grass; 
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• Monitoring of vegetation and remedial topsoiling and planting as necessary, with 
the aim of achieving a self-sustaining cover within five years. 

 
(Further details of options are in Appendix G of the Phase II report.)   
 

10.11 Soil forming material 
 
The soil forming material will be from various sources including those offered by the 
local landowners.  This will be mainly stream and drain dredgings.  Borrow material 
from suitable sources may be required.  The material can comprise any silt sand or 
loam provided the clay content is not high.  This will be mixed with manure or other 
acceptable compost or organic material to help to form a growth medium. 
 
On bare or poorly vegetated areas, a 75mm layer of crushed limestone will be placed 
as a buffer horizon and capillary break.  75mm of soil material will be placed over 
this and seeded.  
 
The estimated area requiring cover is approximately 12 Ha. 
 

10.12 Maintenance of vegetation 
 
The objective is that the vegetation will be self sustaining. Apart from the works to 
establish or re-establish vegetation, annual routine maintenance of existing and new 
vegetation may be required for a limited period. This maintenance work has been 
assumed to include re-seeding and adding topsoil (0.15m) to 1ha of the TMF for the 
limited period. 



 MANAGEMENT AND REHABILITATION OF THE SILVERMINES AREA 
PHASE IV REPORT: CONCEPTUAL DESIGN  

 

P:\U2465 Silvermines Gortmore rehabilitation\Reports\phase 1VrepV7.doc November 2005 
 Page 43 

11 SUMMARY OF QUANTITIES OF WASTE TO BE MOVED 
 

Table 11.1 gives a summary of the hazardous and non-hazardous waste to be moved.  
It will be necessary to confirm these quantities during the detailed design. 

 
Table 11.1: Summary of Hazardous and Non-Hazardous Materials to be moved 

LOCATION MATERIAL NATURE QUANTITY DESTINATION COMMENT 
Ballygown - 
Silvermines 
stream bank 

Process waste Hazardous - 
Acid-
generating, 
high metals 
content 

Assumed none at 
present, but some 
reshaping 

Reshaping or movement 
to Garryard Tailings 
Lagoon (GTL) 

Strong local objections to 
excavation and removal 
of waste from Ballygown 

Ballygown - Old 
Opencast 

Granular ore 
material 

 Sand 
containing 
sulphides 

2,000 m3 Pushed into Old 
Opencast for land 
recovery and , 
landscaping 

Material moved will be 
identical to material 
already in final location. 

Ballygown – 
Walls at Waeltz 
plant 

Concrete blocks Non-
hazardous 

1,000 m3 Placed in Old Opencast  

Ballygown – 
Roof sheets at 
Waeltz plant 

Asbestos sheets Hazardous 2,000 m2 Garryard  

Magcobar – 
surface of waste 
dumps 

Sulphidic rock Hazardous, 
acid-
generating 

1,000 m3 Garryard Surface deposits which 
are clearly acid-
generators 

Garryard - Old 
Stockpile 

Process waste and 
ore 

Hazardous, 
acid-
generating, 
high metals 
content 

14,000 m3 Garryard Actual quantity to be 
determined by site 
investigation. 

Garryard – 
Tailings Lagoon 

Process waste Hazardous, 
acid-
generating, 
high metals 
content 

22,000 m3 Remain on site Actual quantity to be 
determined by site 
investigation. 

Shallee – Drum 
Dump and 
elsewhere 

Process waste Process waste 
acid-
generating, 
possible 
cyanide 
residues, high 
metals content 

4,000 m3 Garryard Actual quantity to be 
determined by site 
investigation. 

Shallee – Drum 
Dump and 
elsewhere 

Metal scrap Scrap non-
hazardous, 
process waste 
acid-
generating, 
high metals 
content 

100 tonnes Scrap off-site for 
recycling 

 

Streams and river Dredgings Non-
hazardous 

500 m3/year, 
reducing annually 

Gortmore TMF for soil 
building and land 
recovery 

 

Streams and river Dredgings Hazardous 500 m3/year, 
reducing annually 
to negligible 
quantity after 
three years. 

Garryard For period during which 
facility remains open 
Subsequent small 
quantities to be removed 
to designated licensed 
site. 

NOTE: Quantities are estimates, but have not yet been measured.  
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12 PROPOSED TIME SCHEDULE FOR IMPLEMENTATION OF REMEDIAL 

WORKS  
 

12.1 General 
 
The proposed programme has been designed to: 
 
(a) Prioritise works, which are considered urgent.  The initial work will comprise 

the planning and permitting as well as fencing in some areas. The most 
important remedial works will include the works to the upper surface and 
embankments of the Gortmore TMF, and the development of the Garryard 
disposal facility.  

(b) Provide a sequential programme, which will allow an assessment of the 
effectiveness of the implemented measures before the execution of the next 
stage.  This will optimise expenditure and ensure that no unnecessary works are 
carried out.  

(c) Spread the costs over the project period, to improve cashflow.   
 
The programme has been prepared for a four year period although the majority of the 
contractual work will be done in years 2 and 3. 
 
The programme given in Figure 12.1 is indicative only.  It is considered that 
adequate preparation and planning is vital to ensure the success of the works and the 
efficient use of the available resources.  
 

12.2 Preliminary works 
 
The initial works to be carried out prior to the detailed design will be: 
 
• Topographical surveys 
• Archaeological assessment for protection of sites 
• Some of the fencing 
• Site investigation and risk analysis for proposed Garryard waste facility 
• Permitting  
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12.3 Detailed design phase 
 
The detailed design, including any additional site investigations, will be carried out 
for the entire project area, and will include tender documentation and tender 
adjudication. Some of the design work will be required for the permitting process. 
 

12.4 Construction 
 
The construction contracts will be let to suitably qualified contractors by competitive 
bid.  The execution of the works will be supervised by the design consultant, 
including certification, and with the involvement of specialists as appropriate. 
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13 CONCLUDING REMARKS 
 

The conceptual design presented in this report has been based on the available 
information, on consultations with interested and affected parties and on the results 
of site investigations.  It presents the preferred remediation options selected in the 
Phase II report and an update of the phase III report. 

 
The conceptual design gives the manner in which the environmental impacts will be 
mitigated.  An overall Environmental Impact Statement, based on the work carried 
out, will be required to confirm the acceptability of this design.  An example is the 
proposed removal of hazardous waste from the Garryard Old Stockpile and Shallee 
South/East areas and its storage at Garryard, which requires permitting before the 
measure can be adopted. 

 
The Silvermines area, sitting against the side of the Silvermines Mountain, is a 
fascinating amalgam of historic mining sites, the Silvermines Village and attractive 
farmland.  The proposed remedial works will restore the site to local people and to 
tourists interested in the mining history of the area as well as to provide a facility for 
educational purposes. 
 
For and on behalf of SRK Consulting (UK) Ltd 
 

    
____________________________   ___________________________ 
Dr Ian Brackley     Richard Connelly 
Principal Engineer     Principal Hydrogeologist 
 
 
 



 

 

 
 
 
 
 
 

 
 
 
 
 
 
 

APPENDIX A 
RISK AND PREFERRED OPTION TABLES  

FROM PHASE II REPORT 
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